

GOVERNMENT OF TELANGANA
ABSTRACT

Minor Irrigation- APILIP (Telangana)- Formation of New Tank across local stream near Neemgaon(V), Wankidi (M), Adilabad Dist.- Revised Administrative Approval for an amount of Rs. 553.153 Lakhs -Accorded- Orders – Issued.
.....

IRRIGATION & CAD (MIG-2) DEPARTMENT

G.O.RT.No. 219

Dated: 27/02/2016
Read the following.

1. From the ENC (IW), Lr. No. ENC/IW/P&M/EE-1/DEE-2/ AEE-4/REs/26/15, dated: 16-11-2015.
2. From the Commissioner, CAD, Hyd., Lr. No. Com/ CAD/ APILIP/ DEE/ 638/RE/2015, Dated: 07-12-2015.

* * *

ORDER:

In the reference 1st read above, the Engineer-in-Chief (IW), Hyderabad has submitted revised estimate for the work "Formation of New Tank across local stream near Neemgaon(V), Wankidi (M), Adilabad Dist." for an amount of Rs.5,60,99,000/-. He has stated that the Commissioner, CAD have accorded administrative sanction for the above work vide Proc. Dated.17-02-2009 for an amount of Rs.273.00 Lakhs under APILIP with JICA loan assistance. The Chief Engineer, Minor Irrigation has accorded Technical Sanction for an amount of Rs.211.00 Lakhs vide Proc. Dated.20-02-2009 priced with SoR 2008-09 both in original & supplementary items and for an amount of Rs.62.00 Lakhs for Land Acquisition vide Proc. Dated.20-02-2009 to irrigate an ayacut of 400 acres. The work was awarded to M/s K.S.R Constructions, Karimnagar for Rs.187.960 Lakhs @ 4.00% excess over ECV of Rs.180.722 Lakhs vide LS agreement dated.01-10-2010 with a stipulated time to complete the work within 12 months and the work is in progress and EOT granted up to 31-03-2015. The first deviation was approved by the Chief Engineer, Minor Irrigation, Hyderabad vide memo datd.14-06-2013 for an amount of Rs.27.21 Lakhs with 14.48% excess on agreement. The original estimate was prepared as per minor irrigation guidelines. During the execution the specific deviations were taken up as per site conditions and approved drawings from Chief Engineer, Minor Irrigation, Hyderabad for HC weir. The Committee of Chief Engineers examined the deviations in the revised estimate and recommended for Revised Administrative sanction for Rs. Rs.5,60,99,000/- for the above work.

2. In the reference 2nd read above, the Commissioner, CAD, Hyderabad has requested the Government to sanction additional funds of Rs.130.00 Crores for JICA assisted APILIP project, to meet the additional amount due to revised estimates of minor and medium irrigation sub-projects from State funds so as to complete the APILIP (Telangana) projects before 31-03-2016 as committed to JICA.

P.T.O

//2//

3. Therefore, the Engineer-in- Chief (IW) and the Commissioner, CAD, Hyderabad has requested the Government to accord Revised Administrative Approval for the work "Formation of New Tank across local stream near Neemgaon(V), Wankidi (M), Adilabad Dist." for an amount of Rs.5,60,99,000/- under state funds.

4. After careful examination of the proposal, Government here by accord Revised Administrative approval for an amount of Rs.5,53,15,300/- (Rupees five crores fifty three Lakhs fifteen thousand and three hundreds only) under state funds for the work "Formation of New Tank across local stream near Neemgaon(V), Wankidi (M), Adilabad Dist." subject to keep sufficient funds during 2016-17 for meeting the additional cost due to revised estimates.

5. The Commissioner, CAD, Hyderabad is requested to follow the instructions issued in G.O. Ms. No.94, I&CAD Dept., Dt.01-07-2003, regarding two stage administrative sanction to avoid the delay and the consequential increase in the cost, for the future works.

6. The above expenditure shall be debited to the Head of Account "MH-2702- Minor Irrigation 01 surface water- MH-101- Water Tanks – GH- 03- EAP-SH(10)- Construction of new Minor Irrigation tanks under APILIP- 530 Major Works- 531 OE- 532 lands".

7. The Engineer-in-Chief (IW)/ Commissioner, CAD, Hyderabad shall take further necessary action, accordingly.

8. This order issues with the concurrence of Finance (EBS-IX) Dept. vide their U.O. No.1951/489/ A2/ EBS-IX/2015, Dt:16-02-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief (IW),
The Commissioner, CAD,
Errummanzil Colony, Hyderabad.

Copy to:

The Accountant General, T.S., Hyderabad,
The Director of Works & Accounts, M.J, Market Road, Hyderabad,
P.S. to Hon'ble Minister for Irrigation,
P.S. to Principal Secretary (SKJ),
The Finance (EBS-IX) Department,
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER